COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2017

ESTI MATE SUMVARY 15:12: 07
CONTI D C20857 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 20857- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 43.0  DAYS TI VE ALLOW 43 WORK DAYS
US24 STRATTON RESURFACI NG PERCENT TIME:  100. 00 ORI G TI VE ALLOW 40 VORK DAYS
PROJECT NO STA0243- 088
US24 STRATTON RESURFACI NG
NAME OF ROAD:
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
MOCORM CK EXCAVATI ON AND PAVI NG LLC PAY PERI OD ENDI NG 03/ 06/ 2017 DATE TI ME STARTED 05/ 24/ 2016
30887 US HI GHWAY 24 DATE LET 03/ 24/ 2016 DATE WORK BEGAN 08/ 01/ 2016
DATE AWARDED 04/ 01/ 2016 DATE TI ME STOPPED 08/ 10/ 2016
DATE CONTRACT EXECUTED 05/ 09/ 2016 DATE ACCEPTED 08/ 10/ 2016
STRATTON CO 80836 (719) 348-5383 DATE NOTI CE TO PROCEED 05/ 24/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,536, 022. 95 PARTI Cl PATI NG $ 2,535, 872. 29 $ 0.00
AWARD PRQJECT AMT: $ 2,302, 559.50 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 99. 99% TOTAL EARNI NGS 2,535, 872. 29 0.00
FUNDS AVAI LABLE: $ 150. 66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,535, 872. 29 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 34, 538. 39
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,535, 872. 29 34, 538. 39
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,535, 872. 29 34, 538. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34, 538. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20857

PCN: 20857-BI D

PRQJECT: STA0243- 088

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00203 *Renoval of Curb and CQutter

0007 202-00019 Rem Inlet CMO 2

0008 202- 00035 Rem Pi pe CMD 2

0009 202- 00200 Rem Si dewal k CMO 2

0010 202-00206 *Renoval of Concrete Curb Ranp
0011 202-00240 Rem Asphalt Mat (Pl aning) OMD 2
0015 202-00821 Renoval of Sign Pane

0020 202-00825 *Renoval of Flashing Beacon
0025 202-00830 Renoval of Traffic Signal Face
0030 202- 04002 G ean Cul vert

0034 203-00010 Uncl Excav (CIP) CMD 2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

181. 000
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27. 50000
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4.000
EACH
210. 00000
1. 000
EACH
700. 00000
1. 000
EACH
2, 000. 00000
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39. 36000
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PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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CONTI D C20857 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20857-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA0243- 088 ESTI MATE NO 0004 15:12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0035 203-00100 Muick Excavation 169. 000 169. 000
(% 0. 000 0. 00
220. 00000 169. 000 37, 180. 00
0040 203-01510 Backhoe 4. 000 4. 000
HOUR 0. 000 0. 00
95. 00000 4. 000 380. 00
0043 206- 00065 Str Bkfl (FlowFill) CVD 2 9. 000 9. 000
(% 0. 000 0. 00
100. 00000 9. 000 900. 00
0045 208- 00035 Aggr egat e Bag 200. 000 200. 000
LF 0. 000 0. 00
4.00000 200. 000 800. 00
0050 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0055 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 5. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0075 210-00825 *Reset Fl ashing Beacon 4. 000 4.000
EACH 0. 000 0. 00
2, 000. 00000 4.000 8, 000. 00
0080 210- 04050 Adj ust Val ve Box 11. 000 11. 000
EACH 0. 000 0. 00

448. 00000 11. 000 4,928. 00



CONTI D C20857 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20857-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA0243- 088 ESTI MATE NO 0004 15:12: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0085 212-00006 Seedi ng (Native) 0. 180 0. 180
ACRE 0. 000 0. 00
3, 000. 00000 0. 180 540. 00
0090 212-00032 Soi | Condi tioni ng 0. 180 0. 180
ACRE 0. 000 0. 00
12, 000. 00000 0. 180 2,160. 00
0095 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 746. 000 746. 000
d ass
SY 0. 000 0. 00
4. 00000 746. 000 2,984. 00
0100 304- 06000 Aggregate Base Course (Cl ass 6) 305. 350 305. 350
TON 0. 000 0. 00
51. 00000 305. 350 15, 572. 85
0105 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 339. 380 339. 380
TON 0. 000 0. 00
150. 00000 339. 380 50, 907. 00
0110 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 21, 392. 000 21, 390. 140
TON 0. 000 0. 00
81. 00000 21, 390. 140 1, 732, 601. 34
0115 411-10255 Enul sified Asphalt (Sl ow Setting) 19, 803. 000 19, 803. 000
GAL 0. 000 0. 00
3. 00000 19, 803. 000 59, 409. 00
0120 420-00132 Geotextile (Separator) (Cass 1) 341. 000 341. 000
SY 0. 000 0. 00
9. 00000 341. 000 3, 069. 00
0121 603-10240 24 In CSP CMO 2 22.000 22.000
LF 0. 000 0. 00
47. 65000 22.000 1, 048. 30
0122 603-30024 24 In SES CMO 2 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0123 604- 19405 Inlet Ty R Spec (5 Ft) CMD 2 1. 000 1. 000
EACH 0. 000 0. 00
9, 350. 00000 1. 000 9, 350. 00



CONTI D C20857 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20857-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA0243- 088 ESTI MATE NO 0004 15:12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0124 608-00000 Conc Si dewal k CMD 2 39. 000 39. 000
SY 0. 000 0. 00
140. 00000 39. 000 5, 460. 00
0125 608-00010 *Concrete Curb Ranp 70. 000 70. 000
SY 0. 000 0. 00
152. 00000 70. 000 10, 640. 00
0130 608-00015 *Det ect abl e War ni ngs 72.000 72.000
SF 0. 000 0. 00
57. 00000 72.000 4,104. 00
0134 609-21010 Cand GTy 2 1-B CMD 2 193. 000 193. 000
LF 0. 000 0. 00
41. 80000 193. 000 8, 067. 40
0135 609-24002 *Qutter Type 2 (2 Foot) 3. 400 3. 400
LF 0. 000 0. 00
66. 00000 3. 400 224.40
0140 609-24003  *Gutter Type 2 (3 Foot) 112. 000 112. 000
LF 0. 000 0. 00
82. 00000 112. 000 9, 184. 00
0145 614-00012 Sign Panel (Qass I1) 9. 000 9. 000
SF 0. 000 0. 00
30. 00000 9. 000 270.00
0150 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
7,500. 00000 2.000 15, 000. 00
0155 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
10, 800. 00000 1. 000 10, 800. 00
0160 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
59, 000. 00000 1. 000 59, 000. 00
0165 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
5, 900. 00000 1. 000 5, 900. 00



CONTI D C20857 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20857-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA0243- 088 ESTI MATE NO 0004 15:12: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-00005 *Epoxy Pavenent Mar ki ng 872. 000 872. 000
GAL 0. 000 0. 00
108. 00000 872. 000 94, 176. 00
0175 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 888. 000 888. 000
GAL 0. 000 0. 00
43. 00000 888. 000 38, 184. 00
0180 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 66. 000 66. 000
SF 0. 000 0. 00
12. 00000 66. 000 792. 00
0185 627-30410 *Pref ormed Thernopl asti c Paverment Marking (Xwal k- St op 672. 000 672. 000
Li ne
) SF 0. 000 0. 00
19. 00000 672. 000 12, 768. 00
0190 629-01031 Survey Monurent (Type 3A) 6. 000 6. 000
EACH 0. 000 0. 00
475. 00000 6. 000 2, 850. 00
0195 629-01210 Adj ust Monunent Box 2. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0200 630-00000  *Fl aggi ng 1, 779. 000 1, 779. 000
HOUR 0. 000 0. 00
24. 00000 1, 779. 000 42, 696. 00
0205 630- 00007 *Traffic Control Inspection 18. 000 18. 000
DAY 0. 000 0. 00
185. 00000 18. 000 3, 330. 00
0210 630-00012 *Traffic Control Managenent 31. 000 31.000
DAY 0. 000 0. 00
950. 00000 31. 000 29, 450. 00
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
1, 270. 00000 2.000 2,540. 00
0220 630-80338 *Barricade (Type 3 MD) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
190. 00000 6. 000 1, 140. 00



CONTI D C20857 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20857-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA0243- 088 ESTI MATE NO 0004 15:12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 22.000
EACH 0. 000 0. 00
27.00000 22.000 594. 00
0230 630-80342 *Construction Traffic Sign (Panel Size B) 67. 000 67. 000
EACH 0. 000 0. 00
32. 00000 67. 000 2,144.00
0235 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 16. 000
EACH 0. 000 0. 00
32. 00000 16. 000 512. 00
0240 630-80344 *Construction Traffic Sign (Special) 813. 000 813. 000
SF 0. 000 0. 00
18. 00000 813. 000 14, 634. 00
0245 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 374. 00000 2.000 10, 748. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 35. 000 35. 000
EACH 0. 000 0. 00
27.00000 35. 000 945. 00
0255 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0260 630- 80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
3.20000 300. 000 960. 00
0265 630-80520 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
DAY 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0270 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
450. 00000 0. 000 0. 00
0275 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20857 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20857-BI D ESTI MATE RUN 03/ 06/ 2017
PRQIECT: STA0243- 088 ESTI MATE NO 0004 15:12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 134, 669. 500 134, 669. 500
FA 0. 000 0. 00
1. 00000 134, 669. 500 134, 669. 50
0295 700-70021 F/ A On- The-Job Trai nee 1, 873. 500 1, 873. 500
HOUR 0. 000 0. 00
1. 00000 1, 873. 500 1,873.50
0300 700-70025 F/' A Quality Incentive Paynent 13, 604. 660 13, 604. 660
FA 0. 000 0. 00
1. 00000 13, 604. 660 13, 604. 66
0305 700- 70034 F/ A ADA Si dewal k Modi fication 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70035 F/ A H gh Speed Internet 2,207.240 2,207. 240
F A 0. 000 0. 00
1. 00000 2,207. 240 2,207. 24
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,502,382.95$% 0.00$ 2,502,232.29
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0325 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 640. 00000 1. 000 20, 640. 00



Page 9

CONTI D C20857 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20857-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: STA0243- 088 ESTI MATE NO 0004 15:12: 07
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00

CAT 0400 CURRENT AMI  $ 33,640.00 $

0.00$ 33, 640. 00

PRQJIECT TOTAL CURRENT AMI $ 2,536,022.95$

0.00$% 2,535,872.29



